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NARRATIVE PROGRESS REPORT FOR THE MONTH OF
JULY 1963

AF 04(647)-463

TITAN II, TF-II

GENERAL PROGRESS

In response to a request from SAC through BSD, Stromberg-Carlson has reviewed

a recommendation to modify a specific feature of the LES System. A recommenda-

tion has been submitted favoring implementation of the change as a directed ECP.

Discrepancy reports from Stromberg-Carlson Field Services personnel on site have

recently documented intersite radio propogation problems which cause loss of re-

lease signals associated with standard launch complex "radio busy" indicators.

In this circumstance, busy indicators remain illuminated and all calls from those

complexes must be made by using an override procedure until such time as a re-

lease signal is received. This condition is described as "radio busy lockup".

The frequency with which such signal loss will occur has not yet been determined,

Since the override procedure must be initiated from a test panel located in the

radio signaling circuitry cabinet, Stromberg-Carlson has requested that BSD con-

sider a simple change which will allow clearing of a "radio busy lockup" from the

communication panels. Whether such an ECP would be immediate or part of a sub-

sequent updating action would be predicated on the rate of such failures as reported

from the sites.

Three Interface Change Notice Proposals (ICNP's), 61100-1, -2 and -3 were in-

corporated in IDP #IC-2-06061100, "Launch Complex Communication System to

Intercomplex Communication System". Reproducible sepias of the revised Inter-
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face Drawing Package were forwarded to the Martin-Marietta Corporation for their

distribution.

Final submittal of the Stromberg-Carlson Titan II Design Data Book, originally

scheduled for the July period, was held in order that all possible revision be in-

corporated in the last updating. The submittal is now scheduled on 23 August

1963.

Human Engineering Reports on the TF-II RTMN Multinet Test Set, MGE Figure

A #6059, are nearing completion. The report has been compiled during this

period from preliminary and final drawings. Release of outstanding drawings

early in the August interval will furnish the final criteria necessary for submittal

of the report.

Staff Engineering reviewed comments from Sheppard Air Force Base, ATC person-

nel on the operation and performance of the Launch Complex LES Fault Locator.

Subsequent coordination with Design Engineering initiated minor drawing correc-

tions of an as-built nature.

All Stromberg-Carlson action on approved ECP's 2002R1, 2003R1, 2005, 2007,

2009, 2010, 2011, 2012, and 2014 has been completed. The only exception to

this comment is that Air Force orders procuring spares retrofit kits have not been

received for end item spares affected by ECP's 2005 and 2009. Progress during

this reporting period on active ECP's and MGE is as follows.

ECP 2008R1 - LES Equipment Modification to Accommodate MGE Fault Locator

All Stromberg-Carlson responsibilities have been fulfilled with the submittal

during July of separate Design Change Notices (DCN) for TF-II and Titan II
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Operational Configurations. Revisions to T. 0. 31X-2-1-184 were distributed

on 3 July 1963. The remaining action to be completed is the receipt of an Air

Force order for spares retrofit kits. Undelivered spare parts continue to be held

at the factory pending authorization to modify the assignment of Federal Stock

Numbers.

ECP 2018 - Wire to Radio Transfer Circuit Plate Modification

Kit copies of Time Compliance Technical Order #31X-1-541 were distributed di-

rectly to the operational bases (T-6, T-7, T-8), since the material required was

available at all sites. Trainer TCTO #43D2-4-19-501 was distributed at the

same time, but as part of a kit in accordance with ATC direction Trainer retro-

fit kits were shipped to Sheppard TTC on 29 July 1963. Of the four manuals r -

quiring revision, three were completed and distributed. The remaining manual

revision and submittal of the DCN is scheduled early in the August report interval.

ECP 2020 - MGE 6025. 1, Circuit Plate Test Set Patch Board Modification

Engineering data input to the TCTO was completed on 12 July 1963. The approved

TCTO was completed on 26 July 1963, and forwarded to the Air Force distribution

and to the factory for incorporation in retrofit kits. Material for retrofit kits has

been accumulated during July and kit shipment is scheduled for 2 August 1963.

ECP 2021 - LES Modification to Add Regenerative Repeater Equipment

Design and Systems Engineering has been completed through issuance of equip-

ment specifications suitable for accumulation of modification kit material, Pre-

paration of drawings, instructions and the formal TCTO are in process. Every

effort is being made to meet the Air Force expedited schedule for partial kit deli-

very to T-8 by 23 August 1963, to accommodae schedules of interfacing contractors
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At this writing, it appears that initial shipment will be timely. A total quantity

of 18 retrofit kits of nine configurations are required to integrate this change into

T-6, T-7, T-8, and Trainer *EA001B at Sheppard TTC.

ECP 2022 - Addition of Program Board to Circuit Unit Test Set

This change provides for the addition of a program board to each of two package

assemblies which accompany the Circuit Unit Test Set, MGE Figure A 6033. 1.

The new program board will permit testing of a new Circuit Unit Assembly, P/N

605903-637, which was added to the LES by ECP 2021. Design Engineering has

prepared a computer printout of the patching list. Systems Engineering issued

retrofit kit drawings and equipment specifications. Kit shipment is scheduled

to coincide with that of ECP 2021 in order that the Circuit Unit Test Set will be

programmed to accommodate the latter change.

MGE Figure A 6033. 1; Test Set, Circuit Unit

The complete requirement of six Circuit Unit Test Sets were delivered on 26 July

1963. Delivery of the initial issue of the Maintenance Manual/IPB and revisions

to operational and trainer equipment manuals will be distributed during the August

reporting period.

MGE Figure A 6059; Test Set. Radio Type Maintenance Net (TF-II)

Release of engineering drawings was completed on 18 July 1963. Final inspec-

tion and test of the unit was completed on 31 July 1963, with shipment assured

on 1 August 1963. Release of f'nal drawings %.'ll allow completion of the Human

Engineering Report and the Maintenance Manual/IPB. Delivery r F this letter doc-

ument will slip indefinitely due to the lack of an Air Force supplied technical

order number.
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Configuration Control

Document #73, "Communications System Configuration Baseline Report", was for-

warded to the Air Force Configuration Control Board by the Titan Program Office.

The submittal, Issue #10, was dated 26 July 1963. The current baseline consists

of some 236 deliverable end items, each of which was configured at shipment of

the first article. The monthly updating of the Configuration Status Accounting

Report was forwarded to the Martin-Marietta Corporation on 12 July 1963. Strom-

berg-Carlson is currently reporting status on 217 lines of data in the five sections

of the report (Supplement A to Exhibit 60-18).

Strombera-Carlson Technical Representatives; TF-II, T-6, T-7, T-8

During the subject reporting period, the Stromberg-Carlson technical representa-

tives have provided assistance to the Air Force in the general areas of maintenance

analysis, classroom instruction and technical assistance in the acceptance of com-

munications demonstrations on the complex level.

A review of all trouble reports submitted from the field technical representatives

fails to reveal any major equipment malfunctions. All problems encountered were

cleared and documented.

Due to the increr sed demonstration activities on all sites, classroom instructions

was nominal; however, field instructions are being maintained.

OPERATIONAL SUPPORT

Technical Publications

Titan II Preliminary T.O. 21-SM68B-2-18 (Communications System, Operational
Bases

Change pages incorporating additional information needed for AEP No 17 and ex-
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panded information on selective signaling were distributed on 3 July 1963.

Titan II T. O 33XI-3-215-2 (Circuit Plate Test Set)

The distribution of this technical order, previously delayed pending receipt of

correct mailing labels from the Air Force, was accomplished on 15 July 1963.

ECP 2018

The following data required by ECP 2018 was completed and distributed to the

Air Force on schedule on 3 July 1963: TCTO's 43D2-4-19-501 and 31X-1-541;

change pages for T.O.'s 31X1-2-1-192, 31X1-2-1-194, 43D2-4-19-1, and

2 1-SM688-2-18.

ECP 2020

The status of the data required by ECP 2020 is as follows: TCTO 33A1-3-215-501

was completed and distributed on 26 July 1963; change pages for Technical Order

33AI-3-215-2 were completed and are scheduled for Air Force inspection and

distribution at the beginning of the next reporting period.

ECP's 2021 and 2022

Preparation of the TCTO's for the3e ECP's began and delivery is anticipated on

schedule during the next reporting period,

ECP 2008

A supplement to TCTO 31X-1-512 was completed and distributed on 26 July 1963.

ECP's 2009 and 2011

Supplements to TCTO's 31X-1-539 and 3IX-1-540 were completed and released

for reproduction. Air Force inspection and distribution are anticipated at the
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beginning of the next reporting period.

Titan U MGE Technical Orders

An Air Force in-process review of T. 0. 33D9-83-7-1 (LES Fault Locator) and CFE

20 (5-Net Radio and Multinet Test Set) was successfully completed on 15 and 16

July 1963. Delivery of the LES Manual is anticipated on 2 August 1963. The

manual identified by CFE 20, however, could not be delivered on schedule. Air

Force failure to assign a technical order number for this manual introduces further

delay in actual delivery to the users, although inspection of the manual is anti-

cipated in mid-August.

Preparation of T.O. 33A-3-218-2 (Circuit Unit Test Set), scheduled for delivery

at the end of the next reporting period, continued.

T.O. 31X1-2-1-192. 31XI-2-1-182. and 43D2-4-22-1

Approximately 1000 change pages, reflecting use information for the Circuit Unit

Test Set, were completed and released to Publications Production. Delivery of

these changes is anticipated within the next reporting period.

Titan II Design Data Book

The final input to the Design Data Book was completed and released to Publica-

tions Production. Delivery is anticipated during the next reporting period.

Titan II Weapon System Manual (Integrated T O. 21-SM68B- )

Strormberg-Carlson personnel participated in a review of this manual conducted

at Vandenberg Air Force Base on 22 through 24 July 1963. The latest Stromberg-

Carlson input to this manual has not yet been printed by the Integrating Contractor.
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Manual Verification

Completion of the verification of T. 0. 21-SM68B-2-17 at Vandenberg Air Force

Base was delayed pending arrangements for site access by the TOCU at Vanden-

berg. Considerable difficulty was reported by the TOCU since simultaneous

access at many points is required.

PERSONNEL SUBSYSTEMS

Updating of AFBM 60-50A data to reflect ECP changes and comparison of tech-

nical order data with basic data continued on a limited basis

Stromberg-Carlson personnel participated in an integration meeting at the Martin-

Marietta Corporation, Denver, to adapt the scheduled maintenance requirements

identified in the basic data for incorporation in T. 0. 2 1-SM68B-6 (Inspection

Requirements).

PROVISIONING DOCUMENTATION

Desion Chanue Notices (DCN)

The DCN reflecting ECP 2008 modification was completed and forwarded on 20

July 1963. Work continued on the documentation changes required by ECP 2005

and the 5-net radio at Vandenberg Air Force Base.

Titan II/TF-II Consolidated PPB

The parts listing for this document was completed and released for keypunch.

Delivery of the document is anticipated within the next reporting period.
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SECURITY REPORT

In accordance with Paragraph 2. 1.3. 2 of AFBMD Exhibit 58-1 entitled, "Contrac-

tor's Reports Exhibit", dated 10 October 1961, Stromberg-Carlson submits a nega-

tive report since we are experiencing no security problems which require AFBSD

assistance.
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